To: DelRosario, Ross[delrosario.rosauro@epa.govl
Cc: 'Schmidt, Alan'[aschmidt@burnsmcd.com};
'David.Klatt@CH2M.com'[David .Kiatt@CH2M.com]}; 'Sarah Meyer'[smeyer@naturalrt.com]

From: Prasad, Narendra M

Sent: Tue 4/30/2013 4:11:38 PM
Subject: Revised North Station Rl schedule

Ross,

Updated RI schedule for North Station below. I'll keep you posted as this gets closer. We have
access to everything except Old Town.

Property

Division/Halsted Parcel
ComEd Parcel
Halsted Parcel

Division Parcel (N of ComEd)
City ROW - Phase 1
LaSalle Chestnut Parcel
City ROW - Phase 2
Old Town Parcel
Total

Thanks,

Naren

Estimated Field Work
Duration

(days)
1
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Naren M. Prasad, P.E., MPH, LEED AP

Sr. Environmental Engineer | Environmental Services | Integrys Business Support, LLC

130 East Randolph Street, 22nd Floor

Chicago, Illinois 60601

Anticipated Date Range

Mon 5/13/13
Tue 5/14/13
Mon 5/20/13
Wed 5/22/13
Wed 5/29/13
Mon 6/3/13
Thu 6/6/13
Wed 6/19/13

to Mon 5/13/13
to Fri 5/17/13
to Tue 5/21/13
to Tue 5/28/13
to Fri 5/31/13
to Wed 6/5/13
to Tue 6/18/13
to Thu 6/20/13
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312-240-4569
312-240-4725 fax

nmprasad@integrysgroup.com

WWW.Integrysgroup.com

Providing support for Integrys Energy Group, Integrys Energy Services, Integrys Transportation Fuels, Michigan Gas Utilities, Minnesota
Energy Resources, North Shore Gas, Peoples Gas, Upper Peninsula Power Company and Wisconsin Public Service.
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